State of California « Department of Transportation c

oltrans
Today’s Date: February 25, 2008
District: Oakland - 4
Contact: Alicia Sequeira
Phone: (510) 286-6115

FOR IMMEDIATE RELEASE

February 25, 2008 Update
U.S. 101 Widening Project, Santa Rosa

All work dates are tentative as the rainy season im  pacts construction.

Openings and Closures

Brookwood Viaduct : Caltrans will continue construction to repair hinges and
replace joint seals on eastbound Highway 12 at the Brookwood Viaduct. The
schedule for the closure remains Monday through Friday, from 9 p.m. to 1 a.m.,
leaving one lane open to traffic. From 1 a.m. to 5 a.m. Monday through Friday there
will be a full closure. An updated work and closure schedule will be released each
Friday regarding eastbound Highway 12 at Brookwood. Motorists are advised to
take the south E Street off ramp and to re-enter using the Brookwood onramp

Olive Street: The erection of falsework for the widening of the overhead structure
was completed as of Thursday, February 14. There may be periodic closures
throughout the weeks to come, for follow-up work. There will be an advisory sent
out announcing when the closures will take place.

6'" Street: The Downtown northbound onramp at 6" Street will continue with nightly

closures Monday through Friday from 9 p.m. to 6 a.m. Flaggers will be onsite to
direct traffic.
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Eastbound Highway 12 Connector to U.S. 101 North an  d Southbound:
Work was postponed due to weather. Motorists will be informed as to when this work is
scheduled to take place. When construction resumes the following schedule will be
followed; Sunday through Friday from 9 p.m. to 6 a.m. Crews will be working on bridge
construction. Motorists traveling eastbound on Highway 12 are advised to follow the
Brookwood Viaduct detour.

Current Status U.S. 101:

College Avenue:

a.) The striping at College Avenue undercrossing was completed January 15.

b.) Daytime pile driving was completed as of February 7. Caltrans and MCM
Construction would like to thank everyone in the area for being so understanding
while the noisy work took place.

9™ Street Undercrossing : Tentative reopening March 15, 2008.

Santa Rosa Creek Bridge: Northbound and southbound (stage 2 bridges) have
been completed; this includes the approach slabs. Barriers are also complete.

South Santa Rosa Overhang: The columns have been formed and poured.

State Route 101 : Caltrans will continue retaining and sound wall improvements with
northbound widening through the winter months.

Other:
- Chalk Hill Valley : Repair work on Highway 128, three miles east of Chalk Hill Road
was successfully completed on Thursday, February 21.

Monte Rio (Highway 116 and Bohemian Highway):  The one-way traffic control
that was scheduled for February 19 through February 22 was postponed due to
weather. Motorists will be advised that work will resume February 26 and will
continue through Friday, February 29. The construction hours will remain as follows,
one-way traffic control with flaggers from 7 a.m. to 5 p.m. Motorists are advised to
expect up to a ten-minute delay. Crews will be lowering the water line to install a
new storm drain.

Cotati Grade (U.S. 101 Southbound): Slide repair construction on U.S. 101
southbound at Cotati Grade has been completed.



State of California « Department of Transportation

All dates are projections only and subject to chang e.
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